
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 3-24-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Grouc: Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
1--- -- ---

Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tan-k-s.-T-o-tes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

- - -- -- --- -- -- _____ , 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA __ LeRoy Cassidey, CB&I Fede~ _ 

Task Order: 062 Date: 3.25.2015 Time:1700 Date: 3.25.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: -- -- -

Response Manager 1 1 Pick-up Truck 2 2 

Foreman 1 1 Generator 1 1 
-- I-- +-

I 0 0 Trash Pumps 1 1 ____ ,_ --
Truck Driver/Equip Op 1 1 Utility Trailer 0 0 

--- - -- -Laborer 3 3 Frac Tank w Liner 1 1 
- -

Health and Safety Manager 0 0 
4,000 PSI Pressure 

1 1 Washer --- --
PERSONNEL OFF-SITE I Open Top Roll Off 8 8 

-- - 1--- -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 --

Transport and Disposal Coard 1 1 Carbon Vapor Unit 1 1 
-- -- - -

Field Cost Accountant 1 1 Skid Steer 0 0 
-- - --

Vacuum/OT Boxes 22 22 -- - 1---

9,000 lb Overhead Lift 1 1 
I ___ ,_ --

Storage Trailer 1 1 
-- - -

Myers (Bean) Pump 1 1 I - -
Air Compressor 1 1 --- - I- --

I Acid Pump 1 1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

TheRM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continued 
analysis of ST 1 sludge options. Worked with T&D Coordinator on disposal of waste. Continued work with Test 
America on analytical results. __ __ __ ___ __ __ __ _ 

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste 
~ams. Continued work with Test America on analytical results_. __ 

The crew continued removal of residual sludge from FT 1004. Material transferred to VB 25274, VB 25206 and finally 
IVB 25229. 

-
TIBC picked up one load of wastewater from Lonestar Ecology from FT 30335. 

OSC -- Date: Time: ~ ,?.-~.:>-_~-(\D Diate: 3.25.2015 Time:0900 

~ l\ I"'.:'.>:;»~~ ... -

I U 0 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue sludge removal from FT 1004. Open ST 1 for examination of sludge material. Pump water from rain event 
removing the water from the South Pond to the Middle Pond. 
'--- -- --
Complete operational plan for ST 1. Provide access and material~for USEPA audit. __ 
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